

Jessica Yurkofsky  
Time/Slice Progress Report

Progress on Time/Slice has been delayed from the initially proposed timeline, due primarily to development work on other Harvard Library projects and some (administrative) difficulty working out fund dispensation. However, the goals for this phase of development remain the same. Work has included:

- Further API development
- Code refinement
- Discussion with Harvard librarians about the project and specific functionality
- Exploration of the Arboretum and its existing resources as a one of the three sites for first-round implementation