

## **Connecting the Dots**

### **March 2012 Update**

The project is currently underway. Our progress so far:

- Installed the ICA AtoM software
- Selected the names for 50 EAC-CPF records
- Selected source of EAC-CPF records and establishing content standards
- In the process of hiring project staff
- Planning work for project staff
- Held one in-person Houghton-Beinecke meeting
- Planned meeting with our outside consultation for April 19
- Established documentation wiki