

FACADE2

March 2012 update:

The team has:

- Reviewed roles and responsibilities for the overall FACADE processing workflow.
- Conducted a technical review of the existing Curator's Workbench with Sebastian and provided Sebastian with the source code for his review.
- Reviewed a workflow improvements document which contains a list of target areas from the original FACADE research project that could use further development, and drafted a list of enhancements that were reviewed with Sebastian.
- Drafted a gift agreement
- Begun discussions with institutional legal counsel re: gift agreement.
- Obtained one set of building data and is in conversation with faculty about acquiring additional sets.
- Reviewed and expanded vocabularies for CWB description tabs (disciplines, document types, project stages/phases, project divisions.)
- Working towards standing up a demo of the original Curator's Workbench with test data.